COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 07/03/2008

ESTIMATE SUMMARY 12:39:45
CONTID: C15666 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15666-BID COFRS REPORTING CATEGORY: 5 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 43.0 DAYS TIME ALLOW: 6/12/20( FIXED COMPLETION DAT
US550, NMSL NORTH PHASE - II PERCENT TIME: 11.11 ORIG TIME ALLOW: 6/12/20( FIXED COMPLETION DAT
PROJECT NO: NH5501-013
US550, NMSL NORTH PHASE - IT
NAME OF ROAD: U.S. 550
PROJECT COUNTIES: LA PLATA
CONTRACTOR:
Skanska USA Civil West Rocky Mountain District Inc. PAY PERIOD ENDING 07/03/2008 DATE TIME STARTED 05/22/2008
22419 County Road G DATE LET 04/10/2008 DATE WORK BEGAN  05/15/2008
DATE AWARDED 05/08/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 05/21/1980 DATE ACCEPTED
Cortez CO 81321 970-565-8000 DATE NOTICE TO PROCEED 05/22/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 9,206,009.30 PARTICIPATING $ 109,559.53 $ 109,559.53
AWARD PROJECT AMT: S  8,236,859.30 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE : 1.19% TOTAL EARNINGS 109,559.53 109,559.53
FUNDS AVAILABLE: $ 9,096,449.77 STOCKPILED MATERIALS 110,267.56 110,267.56
GROSS EARNINGS 219,827.09 219,827.09
TOTAL CLAIMS: $ 0.00 RETAINAGE -3,286.79 -3,286.79
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 216,540.30 216,540.30
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 216,540.30 216,540.30
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 216,540.30
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-01000 *REMOVAL OF FENCE 11,631.000 0.000
LF 1,399.000 1,818.70
1.30000 1,399.000 1,818.70
0065 202-01130 REMOVAL OF GUARDRAIL TYPE 3 871.000 0.000
LF 0.000 0.00
2.00000 0.000 0.00
0070 202-01300 REMOVAL OF END ANCHORAGE 6.000 0.000
EACH 0.000 0.00
125.00000 0.000 0.00
0075 202-04300 REMOVAL OF UNDERGROUND STORAGE TANK 2.000 0.000
EACH 0.000 0.00
7,800.00000 0.000 0.00
0080 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 62,513.000 0.000
cy 0.000 0.00
6.25000 0.000 0.00
0085 203-00100 MUCK EXCAVATION 400.000 0.000
cY 0.000 0.00
20.00000 0.000 0.00
0090 203-01140 ROLLING 40.000 0.000
HOUR 0.000 0.00
100.00000 0.000 0.00
0095 203-01500 BLADING 40.000 0.000
HOUR 0.000 0.00
115.00000 0.000 0.00
0100 203-01594 COMBINATION LOADER 65.000 0.000
HOUR 0.000 0.00
80.00000 0.000 0.00
0105 203-01597 POTHOLING 60.000 0.000
HOUR 46.500 9,067.50
195.00000 46.500 9,067.50
0110 206-00520 FILTER MATERIAL (CLASS B) 22.000 0.000
cy 0.000 0.00

30.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0115 207-00205 TOPSOIL 4,600.000 0.000
cy 0.000 0.00
4.00000 0.000 0.00
0120 208-00003 EROSION LOG (18 INCH) 3,400.000 0.000
LF 477.000 2,623.50
5.50000 477.000 2,623.50
0125 208-00020 SILT FENCE 4,500.000 0.000
LF 849.000 3,226.20
3.80000 849.000 3,226.20
0130 208-00045 CONCRETE WASHOUT STRUCTURE 3.000 0.000
EACH 0.000 0.00
500.00000 0.000 0.00
0135 208-00100 SEDIMENT REMOVAL AND DISPOSAL 1.000 0.000
LS 0.000 0.00
5,000.00000 0.000 0.00
0140 208-00205 EROSION CONTROL SUPERVISOR 405.000 0.000
HOUR 47.000 2,350.00
50.00000 47.000 2,350.00
0145 210-00011 *RESET MAILBOX STRUCTURE (TYPE 1) 6.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0150 210-00012 *RESET MAILBOX STRUCTURE (TYPE 2) 3.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0155 210-00013 *RESET MAILBOX STRUCTURE (TYPE 3) 1.000 0.000
EACH 0.000 0.00
420.00000 0.000 0.00
0160 210-00810 *RESET GROUND SIGN 11.000 0.000
EACH 0.000 0.00
230.00000 0.000 0.00
0165 210-00910 RESET TRAFFIC COUNTER (PERMANENT) 1.000 0.000
EACH 0.000 0.00

3,700.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT : NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0170 212-00006 SEEDING (NATIVE) 17.000 0.000
ACRE 0.000 0.00
950.00000 0.000 0.00
0175 212-00032 SOIL CONDITIONING 17.000 0.000
ACRE 0.000 0.00
1,000.00000 0.000 0.00
0180 213-00004 MULCHING (WEED FREE STRAW) 17.000 0.000
ACRE 0.000 0.00
780.00000 0.000 0.00
0185 213-00061 MULCH TACKIFIER 3,400.000 0.000
LB 0.000 0.00
3.10000 0.000 0.00
0190 214-00220 DECIDUOUS TREE (2 INCH CALIPER) 8.000 0.000
EACH 0.000 0.00
490.00000 0.000 0.00
0195 216-00039 SOIL RETENTION BLANKET (STRAW) 3,250.000 0.000
SY 0.000 0.00
3.10000 0.000 0.00
0200 216-00070 GEOCELL CELLULAR CONFINEMENT SYSTEM 1,084.000 0.000
SY 0.000 0.00
25.00000 0.000 0.00
0205 250-00010 ENVIRONMENTAL HEALTH AND SAFETY MANAGEMENT 1.000 0.000
L S 0.000 0.00
5,000.00000 0.000 0.00
0210 250-00050 MONITORING TECHNICIAN 16.000 0.000
HOUR 0.000 0.00
78.00000 0.000 0.00
0215 250-00110 HEALTH AND SAFETY OFFICER 40.000 0.000
HOUR 0.000 0.00
70.00000 0.000 0.00
0220 250-00120 MATERIAL SAMPLING AND DELIVERY 8.000 0.000
EACH 0.000 0.00
140.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0225 250-00200 MATERIAL HANDLING (STOCKPILE) 75.000 0.000
cy 0.000 0.00
12.00000 0.000 0.00
0230 250-00210 SOLID WASTE DISPOSAL 70.000 0.000
cY 0.000 0.00
30.00000 0.000 0.00
0235 250-00220 HAZARDOUS WASTE DISPOSAL 5.000 0.000
cy 0.000 0.00
250.00000 0.000 0.00
0240 304-02000 *AGGREGATE BASE COURSE (CLASS 2) 51,785.000 0.000
TON 0.000 0.00
13.00000 0.000 0.00
0245 304-06000 *AGGREGATE BASE COURSE (CLASS 6) 22,266.000 0.000
TON 0.000 0.00
16.00000 0.000 0.00
0250 304-09014 *AGGREGATE BASE COURSE (SPECIAL) 12,671.000 0.000
TON 0.000 0.00
17.00000 0.000 0.00
0255 403-34721 *HOT MIX ASPHALT (GRADING SX) (75) (PG 58-28) 28,427.000 0.000
TON 0.000 0.00
62.00000 0.000 0.00
0260 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 16,957.000 0.000
GAL 0.000 0.00
2.25000 0.000 0.00
0265 411-10300 EMULSIFIED ASPHALT (PRIME COAT) 19,120.000 0.000
GAL 0.000 0.00
3.50000 0.000 0.00
0270 420-00110 GEOTEXTILE (DRAINAGE) (CLASS A) 217.000 0.000
SY 0.000 0.00
8.00000 0.000 0.00
0275 506-00209 RIPRAP (9 INCH) 337.000 0.000
cy 0.000 0.00
70.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0280 507-00000 CONCRETE SLOPE AND DITCH PAVING 10.400 0.000
cy 0.000 0.00
530.00000 0.000 0.00
0285 507-00100 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 40.000 0.000
cY 0.000 0.00
600.00000 0.000 0.00
0290 601-01000 CONCRETE CLASS B 94.000 0.000
cYy 0.000 0.00
545.00000 0.000 0.00
0295 602-00000 REINFORCING STEEL 3,721.000 0.000
LB 0.000 0.00
1.45000 0.000 0.00
0300 603-01185 18 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 5.000 0.000
LF 0.000 0.00
95.00000 0.000 0.00
0305 603-01305 30 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 379.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0310 603-01365 36 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 439.000 0.000
LF 0.000 0.00
125.00000 0.000 0.00
0315 603-01425 42 INCH REINFORCED CONCRETE PIPE (COMPLETE IN PLACE) 472.000 0.000
LF 0.000 0.00
175.00000 0.000 0.00
0320 603-05030 30 INCH REINFORCED CONCRETE END SECTION 5.000 0.000
EACH 0.000 0.00
1,250.00000 0.000 0.00
0325 603-05036 36 INCH REINFORCED CONCRETE END SECTION 3.000 0.000
EACH 0.000 0.00
1,550.00000 0.000 0.00
0330 603-10180 18 INCH CORRUGATED STEEL PIPE 554.000 0.000
LF 0.000 0.00

48.50000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 603-30018 18 INCH STEEL END SECTION 20.000 0.000
EACH 0.000 0.00
270.00000 0.000 0.00
0340 603-50002 2 INCH PLASTIC PIPE 200.000 0.000
LF 0.000 0.00
6.20000 0.000 0.00
0345 603-50012 12 INCH PLASTIC PIPE 47.000 0.000
LF 0.000 0.00
30.00000 0.000 0.00
0350 604-00305 INLET TYPE C (5 FOOT) 5.000 0.000
EACH 0.000 0.00
2,800.00000 0.000 0.00
0355 604-00310 INLET TYPE C (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,400.00000 0.000 0.00
0360 604-00510 INLET TYPE D (10 FOOT) 2.000 0.000
EACH 0.000 0.00
5,700.00000 0.000 0.00
0365 604-13010 INLET TYPE 13 (10 FOOT) 1.000 0.000
EACH 0.000 0.00
4,900.00000 0.000 0.00
0370 604-13015 INLET TYPE 13 (15 FOOT) 1.000 0.000
EACH 0.000 0.00
6,700.00000 0.000 0.00
0375 604-30020 MANHOLE SLAB BASE (20 FOOT) 1.000 0.000
EACH 0.000 0.00
30,000.00000 0.000 0.00
0380 605-00040 4 INCH PERFORATED PIPE UNDERDRAIN 951.000 0.000
LF 0.000 0.00
2.60000 0.000 0.00
0385 606-00301 GUARDRAIL TYPE 3 (6-3 POST SPACING) 12,182.000 0.000
LF 0.000 0.00

15.80000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0390 606-00350 GUARDRAIL TYPE 3 (DOUBLE) (6-3 POST SPACING) 1,032.000 0.000
LF 0.000 0.00
22.60000 0.000 0.00
0395 606-00710 GUARDRAIL TYPE 7 (STYLE CA) 996.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0400 606-00740 GUARDRAIL TYPE 7 (STYLE CE) 647.000 0.000
LF 0.000 0.00
155.00000 0.000 0.00
0405 606-01340 END ANCHORAGE TYPE 3D 4.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0410 606-01370 TRANSITION TYPE 3G 8.000 0.000
EACH 0.000 0.00
1,200.00000 0.000 0.00
0415 606-01380 TRANSITION TYPE 3H 7.000 0.000
EACH 0.000 0.00
650.00000 0.000 0.00
0420 606-01385 TRANSITION TYPE 3J 5.000 0.000
EACH 0.000 0.00
700.00000 0.000 0.00
0425 606-01390 END ANCHORAGE TYPE 3K 5.000 0.000
EACH 0.000 0.00
900.00000 0.000 0.00
0430 606-01460 MEDIAN TERMINAL 4.000 0.000
EACH 0.000 0.00
4,000.00000 0.000 0.00
0435 606-02005 END ANCHORAGE (FLARED) 1.000 0.000
EACH 0.000 0.00
1,500.00000 0.000 0.00
0440 607-00015 *END POST (SPECIAL) 66.000 0.000
EACH 0.000 0.00

215.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45

CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0445 607-00020 *CORNER AND LINE BRACE POST (SPECIAL) 101.000 0.000
EACH 0.000 0.00
315.00000 0.000 0.00
0445 MATERIAL ALLOWANCE PT POSTS, WIRE, NAILS 0.000
EACH 101.000 6,435.84
63.72120 101.000 6,435.84
0450 607-11350 *FENCE DEER 21,568.000 0.000
LF 0.000 0.00
9.80000 0.000 0.00
0450 MATERIAL ALLOWANCE PT POST, WOOD, STAYS, WIRE, 0.000
STAPLES, MISC.06160
LF 21,567.898 37,511.32
1.73922 21,567.898 37,511.32
0455 607-11525 *FENCE (PLASTIC) 2,000.000 0.000
LF 0.000 0.00
2.10000 0.000 0.00
0460 607-60002 *GAME RAMP 12.000 0.000
EACH 0.000 0.00
4,500.00000 0.000 0.00
0465 607-60006 *6 FOOT GATE WALK 1.000 0.000
EACH 0.000 0.00
530.00000 0.000 0.00
0470 607-60218 *18 FOOT GATE SINGLE (CHAIN LINK) 7.000 0.000
EACH 0.000 0.00
990.00000 0.000 0.00
0475 607-60274 *24 FOOT GATE DOUBLE (CHAIN LINK) 3.000 0.000
EACH 0.000 0.00
1,800.00000 0.000 0.00
0480 608-01550 PLACE ASPHALT MILLINGS 550.000 0.000
SY 0.000 0.00
1.40000 0.000 0.00
0485 611-00013 *12 FOOT DEER GUARD 2.000 0.000
EACH 0.000 0.00
22,000.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0490 611-00019 *18 FOOT DEER GUARD 3.000 0.000
EACH 0.000 0.00
28,000.00000 0.000 0.00
0495 611-00025 *24 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
38,000.00000 0.000 0.00
0500 611-00027 *26 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
41,000.00000 0.000 0.00
0505 611-00031 *30 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
45,000.00000 0.000 0.00
0510 611-00033 *32 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
48,000.00000 0.000 0.00
0515 611-00047 *46 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
65,000.00000 0.000 0.00
0520 611-00057 *56 FOOT DEER GUARD 1.000 0.000
EACH 0.000 0.00
80,000.00000 0.000 0.00
0525 612-00001 *DELINEATOR (TYPE I) 113.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0530 612-00002 *DELINEATOR (TYPE IT) 78.000 0.000
EACH 0.000 0.00
23.00000 0.000 0.00
0535 612-00003 *DELINEATOR (TYPE III) 51.000 0.000
EACH 0.000 0.00
24.00000 0.000 0.00
0540 613-00206 2 INCH ELECTRICAL CONDUIT (BORED) 2,250.000 0.000
LF 0.000 0.00

10.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0545 614-00011 *SIGN PANEL (CLASS I) 1.250 0.000
SF 0.000 0.00
47.00000 0.000 0.00
0550 614-00012 *SIGN PANEL (CLASS II) 54.000 0.000
SF 0.000 0.00
22.00000 0.000 0.00
0555 614-01503 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST AND SOCKET) 4.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0560 614-01512 *STEEL SIGN SUPPORT (2-INCH ROUND) (POST) 49.000 0.000
LF 0.000 0.00
11.50000 0.000 0.00
0565 614-01522 *STEEL SIGN SUPPORT (2-INCH ROUND) (SOCKET) 10.000 0.000
EACH 0.000 0.00
52.00000 0.000 0.00
0570 614-01588 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND SCH 8.000 0.000
80) (SLIPBASE)
EACH 0.000 0.00
180.00000 0.000 0.00
0575 614-72875 LOOP DETECTOR WIRE 1,000.000 0.000
LF 0.000 0.00
2.80000 0.000 0.00
0580 614-73005 PIEZO ELECTRIC TUBE, CLASS 2 4.000 0.000
EACH 0.000 0.00
1,900.00000 0.000 0.00
0585 614-85001 IMPACT ATTENUATOR 2.000 0.000
EACH 0.000 0.00
19,000.00000 0.000 0.00
0590 615-00030 EMBANKMENT PROTECTOR TYPE 3 1.000 0.000
EACH 0.000 0.00
3,000.00000 0.000 0.00
0595 625-00000 *CONSTRUCTION SURVEYING 1.000 0.000
LS 0.150 25,500.00

170,000.00000 0.150 25,500.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT : NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0600 625-00001 *CONSTRUCTION SURVEYING 160.000 0.000
HOUR 8.250 1,155.00
140.00000 8.250 1,155.00
0605 626-00000 *MOBILIZATION 1.000 0.000
L S 0.000 0.00
564,000.00000 0.000 0.00
0610 626-01000 PUBLIC INFORMATION SERVICES 1.000 0.000
L S 0.000 0.00
3,000.00000 0.000 0.00
0615 627-00001 PAVEMENT MARKING PAINT 337.000 0.000
GAL 0.000 0.00
52.00000 0.000 0.00
0620 627-00005 EPOXY PAVEMENT MARKING 243.000 0.000
GAL 0.000 0.00
70.00000 0.000 0.00
0625 627-30305 PREFORMED PLASTIC PAVEMENT MARKING 176.000 0.000
(WORD-SYMBOL)
SF 0.000 0.00
15.00000 0.000 0.00
0630 630-00000 *FLAGGING 4,000.000 0.000
HOUR 15.500 341.00
22.00000 15.500 341.00
0635 630-00007 *TRAFFIC CONTROL INSPECTION 55.000 0.000
DAY 4.000 380.00
95.00000 4.000 380.00
0640 630-00012 *TRAFFIC CONTROL MANAGEMENT 125.000 0.000
DAY 10.000 5,000.00
500.00000 10.000 5,000.00
0645 630-80341 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 32.000 0.000
EACH 6.500 273.00
42.00000 6.500 273.00
0650 630-80342 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 0.000
EACH 22.000 924.00
42.00000 22.000 924.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0655 630-80344 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 92.000 0.000
SF 0.000 0.00
16.00000 0.000 0.00
0660 630-80355 *PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.000 7,350.00
7,350.00000 1.000 7,350.00
0665 630-80360 *DRUM CHANNELIZING DEVICE 400.000 0.000
EACH 27.500 288.75
10.50000 27.500 288.75
0670 630-80363 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 10.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0675 630-80364 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (STEADY BURN) 20.000 0.000
EACH 0.000 0.00
31.00000 0.000 0.00
0680 630-80380 *TRAFFIC CONE 200.000 0.000
EACH 17.500 91.88
5.25000 17.500 91.88
0685 630-80510 MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,800.00000 0.000 0.00
0690 700-70010 F/A MINOR CONTRACT REVISIONS 500,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0695 700-70011 F/A PARTNERING 10,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0700 700-70016 F/A FUEL COST ADJUSTMENT 50,000.000 0.000
F A 0.000 0.00
1.00000 0.000 0.00
0705 700-70018 F/A ROADWAY SMOOTHNESS INCENTIVE 80,000.000 0.000
F A 0.000 0.00

1.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0710 700-70019 F/A ASPHALT CEMENT COST ADJUSTMENT 120,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0715 700-70022 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0720 700-70023 F/A ON-THE-JOB TRAINEE 2,400.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0725 700-70025 F/A QUALITY INCENTIVE PAYMENT 138,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0730 700-70028 F/A ESB PROGRAM 7,500.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0735 700-70034 F/A FURNISH AND INSTALL ELECTRIC SERVICE 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0740 700-70035 F/A FURNISH AND INSTALL PHONE SERVICE 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0745 700-70060 F/A ADJUST UTILITIES 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0750 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0755 700-70495 F/A ASBESTOS ABATEMENT WORK 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0760 700-70496 F/A LEAD ABATEMENT WORK 1,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0765 700-70587 F/A HAZARDOUS WASTE DISPOSAL . 10,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 7,543,913.30 $ 113,606.69$ 113,606.69

CAT NO0300 STR. P-05-AH

0775 206-00000 STRUCTURE EXCAVATION 256.000 0.000
cy 0.000 0.00
12.80000 0.000 0.00
0780 206-00100 STRUCTURE BACKFILL (CLASS 1) 730.000 0.000
cY 0.000 0.00
23.00000 0.000 0.00
0785 206-00200 STRUCTURE BACKFILL (CLASS 2) 66.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
0790 206-00360 MECHANICAL REINFORCEMENT OF SOIL 730.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
0795 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 168.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0800 502-00460 *PILE TIP 14.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0805 502-11274 *STEEL PILING (HP 12x74) 182.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0810 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 575.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
0815 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 103.000 0.000
LF 0.000 0.00

150.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0300 STR. P-05-AH

0820 601-03040 CONCRETE CLASS D (BRIDGE) 68.000 0.000
cy 0.000 0.00
475.00000 0.000 0.00
0825 601-05000 CONCRETE CLASS H 247.000 0.000
cY 0.000 0.00
415.00000 0.000 0.00
0830 601-40301 STRUCTURAL CONCRETE COATING 3,185.000 0.000
SF 0.000 0.00
1.80000 0.000 0.00
0835 602-00020 REINFORCING STEEL (EPOXY COATED) 46,801.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
0840 603-50006 6 INCH PLASTIC PIPE 70.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0845 606-11030 BRIDGE RAIL TYPE 10M 204.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0850 618-00142 PRESTRESSED CONCRETE I (BT42) 278.000 0.000
LF 0.000 0.00
380.00000 0.000 0.00
0850 MATERIAL ALLOWANCE DECK PANS, SUPPORT ANGLES, CLOSURE 0.000
ANGLE, MISC.
LF 278.000 27,078.00
97.40300 278.000 27,078.03
CAT 0300 CURRENT AMT $ 455,173.45 $ 27,078.00$ 27,078.03
CAT NOO0301 STR. P-05-AT
0855 206-00000 STRUCTURE EXCAVATION 818.000 0.000
cY 0.000 0.00
12.80000 0.000 0.00
0860 206-00100 STRUCTURE BACKFILL (CLASS 1) 1,690.000 0.000
cy 0.000 0.00

23.00000 0.000 0.00
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PCN: 15666-BID ESTIMATE RUN 07/03/2008
PROJECT: NH5501-013 ESTIMATE NO: 0001 12:39:45
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0301 STR. P-05-AI

0865 206-00200 STRUCTURE BACKFILL (CLASS 2) 200.000 0.000
cy 0.000 0.00
21.00000 0.000 0.00
0870 206-00360 MECHANICAL REINFORCEMENT OF SOIL 1,435.000 0.000
cY 0.000 0.00
27.00000 0.000 0.00
0875 206-01781 SHORING (AREA 1) 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0880 206-01782 SHORING (AREA 2) 1.000 0.000
LS 0.000 0.00
11,000.00000 0.000 0.00
0885 502-00100 *DRILLING HOLE TO FACILITATE PILE DRIVING 453.000 0.000
LF 0.000 0.00
80.00000 0.000 0.00
0890 502-00460 *PILE TIP 26.000 0.000
EACH 0.000 0.00
160.00000 0.000 0.00
0895 502-11274 *STEEL PILING (HP 12X74) 478.000 0.000
LF 0.000 0.00
100.00000 0.000 0.00
0895 MATERIAL ALLOWANCE PILE TIPS AND H PILES 0.000
LF 477.998 39,242.40
82.09750 477.998 39,242.44
0900 504-04420 PRECAST PANEL FACING 2,476.000 0.000
SF 0.000 0.00
55.00000 0.000 0.00
0905 515-00410 CONCRETE SEALER (CALCIUM NITRITE) 1,307.000 0.000
SY 0.000 0.00
32.00000 0.000 0.00
0910 518-01004 BRIDGE EXPANSION DEVICE (0-4 INCH) 110.000 0.000
LF 0.000 0.00

150.00000 0.000 0.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0301 STR. P-05-AI
0915 601-01000 CONCRETE CLASS B 10.000 0.000
cy 0.000 0.00
545.00000 0.000 0.00
0920 601-03040 CONCRETE CLASS D (BRIDGE) 46.000 0.000
cYy 0.000 0.00
475.00000 0.000 0.00
0925 601-05000 CONCRETE CLASS H 447.000 0.000
cy 0.000 0.00
415.00000 0.000 0.00
0930 601-40301 STRUCTURAL CONCRETE COATING 10,896.000 0.000
SF 0.000 0.00
1.80000 0.000 0.00
0935 602-00020 REINFORCING STEEL (EPOXY COATED) 73,179.000 0.000
1B 0.000 0.00
1.65000 0.000 0.00
0940 603-50006 6 INCH PLASTIC PIPE 200.000 0.000
LF 0.000 0.00
6.30000 0.000 0.00
0945 606-11030 BRIDGE RAIL TYPE 10M 391.000 0.000
LF 0.000 0.00
110.00000 0.000 0.00
0950 618-00172 PRESTRESSED CONCRETE I (BT72) 1,340.000 0.000
LF 0.000 0.00
275.00000 0.000 0.00
CURRENT AMT 1,162,922.55 $ 39,242.40% 39,242.44
CAT NOO0400 CONSTRUCTION ENGINEERING
0955 620-00002 FIELD OFFICE (CLASS 2) 1.000 0.000
EACH 0.900 19,800.00
22,000.00000 0.900 19,800.00
0960 620-00012 FIELD LABORATORY (CLASS 2) 1.000 0.000
EACH 0.900 17,100.00
19,000.00000 0.900 17,100.00
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CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0400 CONSTRUCTION ENGINEERING
0965 620-00020 SANITARY FACILITY 2.000 0.000
EACH 2.000 3,000.00
1,500.00000 2.000 3,000.00
CAT 0400 CURRENT AMT $ 44,000.00 $ 39,900.00s 39,900.00

PROJECT TOTAL CURRENT AMT §

9,206,009.30 $

219,827.09 $ 219,827.16



